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26 February 2007

Weekly Update

Construction Report

Foundation Grouting. ACT continued drilling in the
gallery. Currently drilling the 10th of 21 holes. Kiewit
continued construction of the temporary and permanent
work platforms. They completed filling in the temporary
platform and began the outer retention berm on the per-
manent platform. In addition, they continued to drive
sheet piling on the night shift. Prosonic installed 6 of the
19 new piezometers to improve monitoring capability in

critical areas.

Halcomb's Landing. VCI Doyon continued to drill,
blast, haul and compact shot rock in Phase Il of the old
Halcomb's Landing parking area. They are placing ap-
proximately 8000 cubic yards per day and are nearly fin-
ished with Phase Il. An RFP for excavating the fourth
parking bay was submitted to VCI. Some of this material
will be placed along the work platform for a passing lane

Placing and compacting fill for temporary work platform

This Weel’s Activities

e Drill and grout in the gallery

for construction vehicles.

Drawdown Mitigation. We began implementing our
drawdown mitigation plan for extending boat ramps for
which we currently have authority. Work began at Lee’s e Pour concrete for temporary work platform
Ford Marina and we discovered planking was already in
place to an elevation below 680. The silt was removed
and the ramp placed in operation. A task order was is-
sued for extending the Grider Hill Marina ramp and bids parking lot
were received for Alligator #2, Conley Bottom, Fall

Creek, Jamestown Marina and Waitsboro. Task orders

e Drive sheet pile for permanent work platform

e  Drill and install piezometers

e  Drill, blast, and compact shot rock in Halcomb's landing

e Begin excavation for Halcomb’s Landing ramp access road

for those ramps will be awarded in the near future. *  Begin boat ramp extension at Grider Hill Marina

Lake Cumberland Elevation

681.20

Water Management Report

This amount of rain is likely to pro-
duce significant runoff and may
make it necessary to increase the
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Over the weekend there was
approximately 0.5” of rain over
the Wolf Creek basin which

produced some runoff to Lake
Cumberland. The pool eleva-
tion at 6:00 this morning was
681.2. The generation schedule
for today and the next six days
has been modified in an effort to
lower the lake elevation to
680.5 by Saturday. The rainfall
forecast is for approximately | -
2 inches of rain later this week.

Wolf Creek discharge again. There
has also been some runoff observed
at the downstream projects. That
is being taken into consideration
when planning the Wolf Creek dis-

charge schedule.

ZEFEBOT 09:55.00




Wolf Creek Dam Weekly Report | 26Feb2007 | Page2

Project Manager’s Notes Upcoming Milestones

Construction activities are moving forward as ACT/Kiewit builds )
the work platform on the upstream embankment. The final design 08 Mar Media day at Wolf Creek Dam
of the temporary platform has been approved by the District and 23 May Cutoff wall plans & specs
concrete pouring will begin early this week. Drilling from the
temporary platform should begin the following week. Drilling and
grouting in the gallery continues. We are considering extending
this grout line all the way across the concrete section of the dam.
6 new piezometers have been installed in the critical areas. These
instruments should give us a better indication of the dam’s per-

30 Jun Cutoff wall solicitation

formance.

We have asked VCI Doyon for a proposal to excavate the fourth
bay of the Halcomb’s Landing parking area. This area in an impor-
tant addition given the limited access to the lake during the draw-
down period. The contract will be modified upon receipt of the

proposal.

A lot of activities other than construction are underway. We are
preparing an EIS for the emergency drawdown; we are working
with the county emergency managers in downstream communities % .

to develop and install an early warning system; RAC is nearing ﬁ%.%
completion of the risk assessment; we are doing some explora-

tory drilling and testing on the downstream embankment utilizing
drill crews from Baltimore and Savannah Districts; and we con-

Excavation activity at Halcomb’s Landing

tinue preparing the plans and specs for the cutoff wall.

On the communications side, we continue to answer calls from tions from the meeting were in regard to compensa-
the general public regarding the inundation maps. We are filling a tion for expenses and lost revenue. Many were di-
couple FOIA requests as well. We held a public meeting in Som- rected at state officials in hopes of receiving state
erset, KY which was attended by about 350. Most of the ques- funds.

District Commander’s Notes

Efforts for tier | mitigation are underway with construction start at limited number of boat ramp extensions. Upon re-
ceipt of additional funds, we will continue with all planned ramp extensions. This week we are briefing congressional of-
fices of efforts to date to include authorities for early warning devices. We have authorities to initiate efforts toward an
flood-warning system under section 216 (Modifications to Existing Projects) and Section 205 (Flood Damage Reduction)
with CG funds. We are still exploring avenues of authorities with O&M funds using dam safety applications. Kentucky
Emergency Management maintains their desire to take the lead in pursuit of flood-warning devices through FEMA and
Home Land Security funding. We are also advocating this strategy. Next public meeting is scheduled for 8 MAR in Russell
Springs, KY. We also have a media day planned at the dam that same day, 8 MAR. We are inviting numerous congres-

sional, state and local officials to a site inspection at the dam on |15 MAR.
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